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Moore, Gary [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=D9494EB3B37241B09CE3BDEAFF4C557A-MOORE, GARY]
11/15/2018 3:49:07 PM

Smith, Monica [smith.monica@epa.gov]; Chris Petersen [Petersen.Chris@epa.gov]; Susan Webster
[Webster.Susan@epa.gov]

Paige Delgado [Delgado.Paige@epa.gov]; John Martin [Martin.John@epa.gov]

FJ Doyle Removal Chronology (DRAFT)

FJ DOYLE SALVAGE REMOVAL CHRONOLOGY (Draft).docx; Figure 5-3 Proposed Excavation Map with Historical
Samples - Letter.pdf

This is our timeline of activities to date {draft) to give you an idea of where we are at. As you know, our schedule is M-
Sat 7:00 — 5:30 {10 hr days). Our last day of full work will be 11/20 and the team will demobe on 11/21 to home. We
will remobe on 11/26 and resume work on 11/27 and work until 12/21 and demobe on 12/22 with remobe on 1/2/19
and resume work on 1/3/19.

Thanks
Gary Moore

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6

1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733

Cell: 214.789.1627
moore.gary@epa.gov
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